
Division of Medical Assistance Programs ICD-10 Implementation Update

Collaborative Approach to ICD-10

Approach desired

- Early visibility into ICD-10
- Establishes a cooperative relationship
- Collaboration enables both parties to test high-risk outcomes

Considerations

- Resource availability in order to obtain visibility
- When will organization be ready
- Body of work uniqueness – One new coding system, multiple paths to final outcome

Equivalence Mapping Strategy

No “approved” crosswalk is available.

Remediation of Internal Business

MMIS

Oregon Administrative Rules

Prioritized List

Oregon Mapping Strategy Combination of:

Minimum Upgrade Strategy

Maximum Strategy

Hybrid Strategy

Equivalence Mapping Quality Assurance

- General Equivalence Mappings (GEMs)
- COTS Tool
- Other Publically Shared Maps
- Coding Subject Matter Experts
- Clinical Subject Matter Experts
- Internal Subject Matter Experts

ICD-10 Crazy and Funny Coding

V95.42XA Forced landing of spacecraft injuring occupant

V91.07XA Burn due to water-skis on fire

W22.02XA Walked into lamppost, initial encounter

MMIS Operating System Progress

- GAP Analysis (100% completed in 2011)
- Identify Requirements (100% completed 2012)
- Design (100% completed 2012)
- Construction (98% completed 2013) 2% CMS 1500 Form

DMAP Testing Status Update

- Regression testing
100% complete
- ICD-10 System
testing 85% complete
- ICD-10 User
Acceptance Testing
begins Oct 2013



ICD-10 End-to-End Testing

- **Phase 1** - Standard Internal User Acceptance Testing
October 2013-December 2013
- **Phase 2** - Recoded Historical Claim Data
December 2013-January 2014
- **Phase 3** – Parallel Testing with Selected Partners
February 2014 - July 2014

Clearinghouses

Hospital & Provider Organizations


Coordinated Care Organizations

Open testing July 2014 – September 2014


GO LIVE OCTOBER 1, 2014

Summer 2013 Provider Readiness Survey Results


IT systems design, development strategy, and testing plan




Have you received information from your software vendors on their ICD-10 preparedness plans for your organization?



Do you expect to be able to use ICD-10 codes starting October 1, 2014?



Do you understand that you need to be fully ICD-10 compliant on October 1, 2014, to ensure that DMAP is able to reimburse you for dates of service on or after October 1, 2014?



Questions?

